



Street Scenes

Five Points stormwater work

Final phase of Five Points work runs from May - mid-Aug. 2010

The final phase of scheduled infrastructure work in the Five Points area will take place from May through mid-August 2010.

Phase B-2 begins where 2009's work ended at Earth Fare and continues to 300 feet north of Carlton Terrace. Resurfacing of S. Lumpkin Street will take place after the completion of Phase B-2.

Work will begin on or after May 10. The ACC Transportation and Public Works Department has not yet determined the contractor for this project. The schedule is subject to change due to weather or other factors, but there are incentives and penalties to stay on or ahead of schedule. In 2009, Phase B-1 work was finished 15 days early.

A drop-in public meeting will take place on Wednesday, February 17, 5:30 - 7:30 p.m. in the Earth Fare

Community Room to allow area business owners, property owners, and residents to ask questions, view detailed drawings, and provide contacts and feedback before construction.

All of Phase B was originally scheduled for completion in 2009. In November 2008, the ACC Mayor & Commission changed the schedule to split Phase B into two segments (B-1 & B-2)

to be completed over a two-year period based on concerns of business owners related to the economy.

Phase A of the work from Catawba Avenue to just below Fire Station No. 3 on Milledge Circle began in Fall 2007 and was completed in late summer 2008.

Phase B-1 began in April 2009 where Phase A left off on Milledge Circle at Fire Station No. 3. The work headed south on S. Lumpkin Street and ended in front of Earth Fare.

The stormwater infrastructure improvements of Phase A and Phase B-1 & B-2 are all part of SPLOST 2005 Project #8, Areawide Stormwater Improvements. These improvements are designed to eliminate flooding that occurs when significant rainfall is encountered in the Five Points area.

In 2008, the ACC Public Utilities Department completed separate work on water main improvements in the area. They also have no work scheduled in the Five Points area.

The decision to divide the stormwater and water main improvement projects over several years came about after Unified Government staff met with representatives of the Five Points Business Association in July 2007 to obtain input about the process.

The *Street Scenes* newsletter will be distributed in hard copy and e-mail formats during and after construction.

**Final Phase
Public Meeting**

**Wed., Feb. 17
5:30-7:30 p.m.
Earth Fare**

2010 Work Info

Stormwater Improvements

- Phase A: Completed in 2008
- Phase B-1: Completed July 2009
- Phase B-2: May - mid-Aug. 2010 (subject to change)

South Lumpkin Street in 2010:

- Installation of 500' of 36" reinforced concrete pipe at depths of 8'-10'
- Additional catch basins on both sides of the street
- Asphalt repair due to construction

Traffic Restrictions (2 Methods):

- Both will have detours & signage
- Driveway access will be maintained as much as possible at all times
- Notice provided to owners

First method (May 10 - approx. July)

- Lane closures on S. Lumpkin St. of varying distances during work
- Two-way traffic on S. Lumpkin St. with flagmen & alternating traffic
- Re-opening of all lanes on S. Lumpkin St. during non-work time
- Road closure of Carlton Terr. near intersection with S. Lumpkin

Second method (approx. July - Aug.)

- In-bound (Earth Fare side) closure of S. Lumpkin St. at Carlton Terr.
- One-way outbound traffic (Five Points Deli side) only
- Carlton Terr. re-opened

This project will help control flooding due to stormwater runoff in the area

For more information, contact:

Transportation & Public Works Dept.
athensclarkecounty.com/publicworks
Stormwater improvements questions
Lamar Brown
706-613-3465 ext. 238


Public Information Office

athensclarkecounty.com
info@athensclarkecounty.com
706-613-3795
ACTV Channel 7
General questions



splost.com





Stormwater Drainage Improvements in the Five Points Area During 2010 (The Final Phase)

Stormwater Improvements (Phase B-2) - Final Scheduled Work in Five Points Area

- Project Coordinator: Athens-Clarke County Transportation & Public Works Department
- Contractor: TBD
- Tentative Dates: May 10 through mid-Aug. 2010
- Location: South Lumpkin Street
Earth Fare (1689 S. Lumpkin St.) to
1761 S. Lumpkin St. (300' north of Carlton Terr.)
- Construction Details: Installation of reinforced concrete pipe underground, addition of catch basins, asphalt repair
- Traffic Plans:
 - 1) May 10 - Approx. July: Two-way alternating traffic with flagmen
 - 2) Approx. July - mid-Aug.: One-way traffic (outbound towards Macon Hwy.) only

Public Meeting:
Wed., Feb. 17 • 5:30-7:30 p.m.
Earth Fare Community Room

Receive e-mail updates or *Street Scenes* mailings by calling 706-613-3795 or e-mailing info@athensclarkecounty.com



Athens-Clarke County
Public Information Office
P.O. Box 1868
Athens, GA 30603